
 

Memorandum                                                                   2014-0320 

To:  Michael Bracken, Managing Partner 
Development Management Group, Inc 

From:  Lin McCaffrey, PE 
Albert A. Webb Associates 

Date:  May 22, 2015 
 
Re:  Lake Elsinore MDP, Project Description and Status 

 

Michael, 

Per your email request dated May 20 and our phone discussion on May 22, 2015, Webb prepared 

project description and status of Lake Elsinore Master Drainage Plan for Walmart EIR reference. 

Lake Elsinore MDP Project Description 

The existing “Master Plan of Drainage” and Drainage Fee Schedule was approved and adopted by 

the City in 1990. This master drainage plan divided the City into 51 drainage districts with drainage 

fee for each district. Since the adoption of the 1990 Storm Drain Master Plan, the City has 

experienced significant growth and development. In addition, the City has completed an updated of 

the General Plan in 2011 with resulting changes in land use designations that impact the hydrology 

element of the Storm Drain Master Plan. 

Primary purposes of the Lake Elsinore City Wide MDP update are controlling the flood and drainage 

problems; identify the critically needed drainage facilities, assess and inventory the existing drainage 

infrastructures, consolidate the drainage districts, establishing the cost and the funding for city wide 

flood control and drainage infrastructures for the safe, orderly and economic development of the area. 

In addition, the MDP also needs to evaluate and address ground water recharging opportunities, 

watershed-based BMPs, regional and master plan leveled water quality mitigation and treatment with 

the focus on nutrient reduction, to enhance the beneficial use and minimize the negative impact to the 

lake water quality from the current and future developments. 

Lake Elsinore MDP Project Status 

Currently, Webb team has completed the following tasks: 

 Existing facility data collection from Riverside County Flood Control and Water Conservation 

District (RCFCD), Caltrans and the City of Lake Elsinore (including “as-built” storm drain plans, 

existing ADP, MDP, City approved Specific Plans and GIS data 

 Field investigation and assessment of city wide areas with flooding and/ or drainage issues 



 Field investigation and documentation of inlet and outlet structures for existing drainage 

facilities 

 Preparation of base map for hydrology studies 

 Delineation of drainage district boundaries and tributary watersheds 

 Preparation of Drainage District Exhibit for City and RCFCD review  

The project completion date per initial schedule is at end of the 2015, the anticipated completion date 

is approximate end of the 1st quarter or 2nd quarter of 2016. 




